
2022 US-52 PASSING 
LANES CORRIDOR –
CRITICAL 
COORDINATION 
ACTIVITIES
Darin Lindblom – NDDOT Devils Lake District

Trevor Christianson – Mayo Construction



PROJECT INFORMATION

• Projects

• INF-3-052(053)185

• Fessenden to Carrington

• Passing Lanes

• NH-3-052(054)185

• Fessenden to the Jct ND 200

• 2” Mill & 2” Overlay

• NH-3-052(055)198

• Jct ND 200 to Carrington Roundabout

• 2” Mill & 2” Overlay, Patching 



PROJECT INFORMATION

• Bid Date

• May 13, 2022

• Project Length

• 37.143 Miles

• Total Bid

• $25,376,626.93

• Project Start/End

• June 27th, 2022 – November 8th, 2022

• Paving

• 52 days



MATERIALS

• Borrow/Common Ex
116,091 CY

• Aggregate Base
139,438 Tons

• Milling Pvmt Surface
130,693 Tons

• Superpave FAA 45
166,818 Tons



PROJECT STAFF

• NDDOT

• Team Leader Darin Lindblom

• Project Manager Julie Olson

• Lead Inspector Denis Horn

• Materials Jason Hunter

• Survey Dustin Legacie

• Mayo Construction

• Project Manager Trevor Christianson

• Project Superintendent Pete Lewis

• Paving Superintendent Stuart Uhlenkamp



DISTRICT PROJECT 
STAFFING

• Start discussing in November.

• What project to staff in-
house

• What projects to give to 
Consultants

• Unknowns

• Project List

• Project Timing

• District Staff



PROJECT 
COORDINATION
• What information does the NDDOT 

need to know before paving 
begins.



WHEN WILL THEY START?



WHERE WILL THEY START?



WHO WILL 
OVERSEE THE 
PROJECT?
• Paving Superintendent

• Paving Forman

• Plant Operator

• What is the chain of command for 
issues? 



ASPHALT PLANT
• Where will the plant be?

• Is there an approved mix design?

• Do you have a copy of your QC 
Plan? 



PAVING 
OPERATIONS
• How many pavers do you plan to 

use?

• How many days do you expect the 
paving to take?

• What hours do you plan to work?

• When and Who will cut the cores?



WHAT HAPPENS AFTER 52 DAYS OF PAVING



THANK 
YOU

Darin Lindblom

NDDOT – Devils Lake 
District

dlindblom@nd.gov


